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LIQUID PROCESSING AND CAPSULE STORAGE
PROJECT MEETING

825 Jadwin/Room 590A
Hanford, Washington

March 18, 2004

11:00 a.m. to 11:30 a.m.

Agenda

I. Approval of January 22, 2004 Liquid. Processing And Capsule Storage Project
Meeting Minutes (Ecology/DOE-RL/FH)

II. Operational Status

III.	 Project Specific Issues
A. Delisting Petition
B. PCB Path forward
C. Status of Permit Revisions
D. 310/340 Status
E. ST4502 Permit Status

IV. General Discussions
A. Status of Applicable Milestones

V. Status of Actions

VI. New Action Items

VII. Next Project Managers Meeting



LIQUID PROCESSING AND CAPSULE STORAGE
PROJECT MEETING MINUTES

Project Managers Meeting
825 Jadwin /Room 590A

Hanford, Washington

March 18, 2004

I. Approval of the January 22, 2004 Liquid Processing and Canister Storage Project Meeting Minutes
Ecology/DOE-RL/FH)

II. Operational Status (Roger Szelmeczka FH)
LIQUID EFFLUENT RETENTION FACILITY (LERF)
Waste Inventory (3/08/04)

• Basin 42 - Liquid Level: 5.4 or 1.1 Mgal
• Basin 43 - Liquid Level: 4.2 ft or 4.2 Mgal (Receiving UP-1 groundwater at 53 gpm)
• Basin 44 - Liquid Level: 17.6 ft or 5.4 Mgal

Received 16 tanker shipments received during February:
• Basin 42 received 49,000 gallons leachate by tanker from the mixed waste burial trench
• Basin 42 received 7,000 gallons wastewater from 327 building
• Basin 42 received 7,000 gallons by tanker from 222-5
• Basin 44 received 12,000 gallons by tanker from 105-KE basin
• Basin 44 received 12,000 gallons by tanker from 105-KW basin
• Basin 44 received 4000 gallons by tanker from the Cold Vacuum Drying facility

EFFLUENT TREATMENT FACILITY (ETF)
• ETF is operating, processing Basin 43

200 AREA TREATED EFFLUENT DISPOSAL FACILITY (TEDF)
• Receiving wastewater at 170 gpm

300 AREA TREATED EFFLUENT DISPOSAL FACILITY (310 TEDF)
• Shut down for scheduled maintenance.

340 Complex
• AJHA for vault entry to clear sump alarm held on January 26
• Pre-job planning and resource scheduling in progress

Other
2/18/04 Notified J. Wallace via telephone and email that the pre-job meeting for the 340 vault
entry was planned for 2/19/04. J. Wallace indicated she may have a schedule conflict
2/19/04 Vault entry performed after pre-job meeting, J. Wallace unable to attend.
2/23/04 Provided email update to J. Wallace summarizing results of 2/19/04 vault entry.



III.	 Project Specific Issues
A. Delisting Petition

1. A meeting with FH, Ecology and EPA to coordinate submittal of the petition is scheduled for this
afternoon.

B. PCB Path Forward
1. No discussions to report.

C. Permit Revision Status
1. Kathy Conaway (Ecology) discussed her tour of the Waste Treatment Facility and reported that

TEDF may not be receiving WTP waste for some time.
2. Roger Szelmeczka reported the permit is complete and the addendum has been released. The

facility plans to do variability studies for WTP streams as they come online. They are proceeding
with the permit schedule until further information is received from WTP.

D. 310/340 Status
1. The 340 vault entry found more oil present than expected. A pump will be installed to remove the

oil.
E. ST4502 Permit Status

1. Changes to the construction and commissioning schedule for WTP Balance Of Plant may push the
need date for the ST4502 revision out several years. No official notification has been received by
RL, so the facility will work to the existing schedule. Ms Conaway said she is pretty far along
with the permit and will hold off on issuing it if the project indicates they will not need it this year.

IV.	 General Discussions
A. Status of Applicable Milestones

1. Jeannette Hyatt (FH) sent a note to Rudy Guercia (DOE-RL) asking for a list of items needed to
close out milestone 92-16.

2. M-26-07A — Roger Szelmeczka reported that the Tritium Treatment Technology Report has been
issued. Fred Jamison (Ecology) suggested a meeting should be scheduled to discuss the long-term
need to continue issuing this report.

V.	 Status of Actions
A. 709 — there has been no change in status.
B. 1009 — Mr. Bartus has been invited but could not attend this month.

VI.	 New Action Items
A. There were no new action items.

VII.	 Next Project Managers Meeting
A. The next Project Managers meeting is scheduled for April 22, 2004



Environmental Request Information System
Task Status Report

Filtered on: Status = Open; Category = PMM

Liquids Processing & Capsule Storage

Task ID:	 709 Task Lead: Ecology, 	 Continue to determine options for groundwater monitoring at LERF.
Waste Management Project/Liquids Processing It Capsule Storage 	 POC: Szelmeczka, Roger
Classification: Open
Category: PMM

Open Date: 115011000

Due Date: 2/15/2001
Closed Date:

Description:	 Continue to determine options for groundwater monitoring at LERF

Date	 Status

3/18/2004	 No change in status.
1/22/2004	 Fred Jamison reported that the attorney is reviewing the set of draft permit conditions.
12/4/2003	 Status is unchanged.
10130/2003	 Ecology will provide an update at the next PMM.
1012/2003	 Status is unchanged.
8/2812003	 Currently at state AG office.
7/24/2003	 Currently at state AG office.
6119/2003	 No change in status.
5/22/2003	 No change in status.
4/1/2003	 The conditions being prepared by Ecology will be forwarded following completion of legal review.
2/27/2003	 No change.
1/30/2003	 Ecology is working on the draft permit conditions and conducting internal reviews.
11/2112002	 RL submitted the supplemental information. Ecology has requested additional details.
10/17/2002 RL is reviewing the Information to be provided to Ecology.
8/22/2002	 The proposal was submitted. Ecology plans to respond by 8/30.
7125/2002	 RL will submit an alternative proposal by 8/1/02.
6/27/2002	 RL will satisfy the commitments of the June 17 letter.
5/2312002	 Kathy Conaway will set up a meeting with Dave Bartus (EPA) to re-establish the schedule
4/2512002	 Kathy Conaway will provide a status on the proposal review.
2/28/2002	 Waiting for resolution
2/2412002	 Transmitted proposed plan — received partial rejection from Ecology.
1/31/2002	 Discussions continued thru December and January and included development of alternative plans.
11/29/2001 ' Discussions continued through November.
9/27/2001	 The next workshop is scheduled for 10/4.
8/30/2001	 The next workshop is scheduled for September 12 at Ecology.
6/28/2001	 Meetings are currently being held and action Is ongoing.
513/2001	 Kevin Leary (RL) and Jamie Granger (FH) will set up a meeting date for developing a leachate monitoring Sampling Analysis

Plan (SAP) and will provide an agenda.
3/22/2001	 Letters regarding groundwater monitoring have been submitted to the administrative record.
2/22/2001	 FH completed the 2/15/01 deliverable. Workshop scheduled for March 14, 2001.
1/25/2001	 FH received a letter from Ecology In regards to groundwater monitoring.
12128/2000 RL/FH owes Ecology a follow-on discussion of items. These need to come in as written proposals for Ecology to respond

to.
12/19/2000 Kathy Conaway reported that there were some discussions about LERF Groundwater during the McCoy training held on

December 7, 2000. A meetinghour to discuss LERF Groundwater and view the facility will occur on 12121100.

4/21/2004; 7:54:22 AM



Environmental Request Information System
Task Status Report

Filtered on: Status = Open; Category = PMM

Liquids Processing & Capsule Storage

Task ID: 1009	 Task Lead: Jamison, Fred	 Invite Dave Bartus (EPA) to attend the PMMs to discuss options to the RBDA for ETF.
Waste Management ProjectiLiquids Processing & Capsule Storage 	 POC: Jamison, Fred
Classification:	 Open
Category:	 PMM
Open Date:	 1/2 2120 0 4

Due Date:
Closed Date:

Description:	 Invite Dave Bartus (EPA) to attend the PMMs to discuss options to the RBDA for ETF.

Date	 Status

3/1812004	 Mr. Banus has been Invited but could not attend this month.
1/22/2004	 Task opened.

4/21/2004: 7:54:22 AM



LIQUID PROCESSING AND CAPSULE STORAGE
Project Managers Meeting

825 Jadwin/Room 590A
Hanford, Washington

March 18, 2004
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